Decker Island Phase II Progress Report
October 27, 2003

Construction Activities

Decker Island
* Contractor continues to shave off the top few feet on Decker Island and transport
the material to Bradford.
* MBK has completed revisions of the Decker Island contours and will forward to
DWR and DFG for review.
Bradford Island
* Contractor has off-loaded 11 barges to date. Approximately 36,000 tons (20,000
cy) of material has been placed on Bradford Island.

* Contractor has completed placing material at the levee toe from approximately
Sta. 138+00 to 158+00.

Jersey Island
* No construction activities planned until mid November.
Van Sickle Island

* No construction activities planned until spring 2004.



Conveyor loading fill material onto barge.

Excavator loading fill material into hopper.
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Excavator loading fill material onto hopper; silt fence to be installed at base of conveyor.

Conveyor loading material onto barge.
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Fully loaded barge passing Three Mile Slough Bridge.

Water hyacinth collecting behind log boom at breach site.

Decker Island Habitat Enhancement Project - 10/24/2003

Photographer - Don Trieu

A VAVAVY]
MBKXXA

E/NGINNEERrRS



Looking north from the southeast corner of the DFG property.
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